
DATE:
GIFA

Budget: 14,630,000£                             Cost: 14,630,000£  
 Elemental 

Cost 

 % of 

Total 

Cost 

3,345 m2

1 BASE BUILD COSTINGS - SCAPE PROJECT 

1a Preliminaries People Costs (as Scape schedule)
WD Equipment Costs WD 1,245,308£      8.51% 372.29£       

1b Preliminaries
Sub-Contractor WD 559,205£         3.82% 167.18£       

New Build Costs
1c Substructure, drainage WD 1,312,574£      8.97% 392.40£       

Superstructure
1d Frame WD 363,981£         2.49% 108.81£       
1e Roof WD 491,546£         3.36% 146.95£       
1f External walls WD 629,002£         4.30% 188.04£       
1g Windows/ External Doors WD 388,018£         2.65% 116.00£       
1h Internal Walls and Partitions WD 500,815£         3.42% 149.72£       
1i Internal doors WD 154,823£         1.06% 46.28£         
1j Wall Finishes WD 175,973£         1.20% 52.61£         
1k Floor Finishes WD 358,757£         2.45% 107.25£       
1l Ceiling Finishes WD 188,534£         1.34% 56.36£         

1m Fittings, Furnishings & Equipment WD 664,545£         4.54% 198.67£       
1n Mechanical Services (Building) WD 1,289,594£      8.81% 385.53£       
1o Electrical Services (Building) WD 841,963£         5.76% 251.71£       

1p 9,164,638£      62.64% 2,739.80£    

2 ABNORMALS 2a External Works WD 2,109,308£      14.42% 630.59£       
2b FF&E/ICT NSC 530,000£         3.62% 158£             NSC Provisional Sum

2c Abnormals 2,639,308£      18.04% 789.03£       

2d Fee Percentage 2,109,308£                                  3.60% 405,862£         2.77% 121.33£       

2e 12,209,808£    83.46% 3,650.17£    

3 DESIGN DEVELOPMENT
3a Design Development Risk 4.31% OF ITEM 2j 526,047.27      3.60% 157.26£       

3b Fee Percentage 3.60% 526,047£                18,938£             0.13% 5.66£             

4 PROFESSIONAL FEES
4a Architecture (Stage A-L) 
4b Structural
4c Mechanical & Electrical 
4d WD Design Management Fee 102,401£                                       

Professional Fees Total (Exc OHP) 1,126,099£                                  9.22% 1,126,099£      7.70% 336.65£       

5 OTHER FEES & CHARGES
5a Main Contractor (Pre-Con) 33,800£                                         0.28%
5b CDM 2015 (Incl in AWW) incl (Section 4)
5c Surveys and Precon Works incl (Section 4)
5d Ecology incl (Section 4)
5e Fee Percentage incl (Section 4)

Other Fees Total (Exc OHP) 33,800£                                       0.28% 33,800£           0.23% 10.10£         

6 Fixed Price / Inflation Adj. 181,000£         1.24% 54£               

7 SCAPE Procurement Fee
7a WDC Scape Direct Fee 12,453£           0.09% 3.72£            

7b Fee Percentage 3.60% 317,201£                11,419£             0.08% 3£                 
Adj 18£                      £0 0£                    

8 WD CONTRACT SUM 14,119,582£ 96.51% 4,221.10£  

9 NSC PM Fee Actual 176,583£         1.21% 52.79£         
9a NSC QS Fee Actual 63,560£           0.43% 19.00£         Pick Everard fee
10 NSC CYPS Fee Actual 70,598£           0.48% 21.11£         
11 Planning Fees Actual 27,921£           0.19% 8.35£            
12 Building Regs Fees Actual 5,353£             0.04% 1.60£            
13 Legal Fees Budget 10,000£           0.07% 2.99£            
14 Contingency Budget 160,000£         1.09% 47.83£         NSC Contingency
15 FF&E/ ICT Moved above the line

16 Rounding 3,597.00-£        -0.02% 1-£                 

17 TOTAL PROJECT COST £14,630,000 100.00% 4,373.69£  (m2)

Budget 14,630,000£    

18 Variance 0£                    100.00%

Baytree SEN School, Clevedon

ELEMENTAL CONSTRUCTION COST PLAN SUMMARY -  Pre-Construction 22/01/2021

Comments

ELEMENTAL SUB-TOTAL BCIS COST COMPARATOR

ABNORMALS SUB-TOTAL ABNORMALS

CONSTRUCTION TOTAL

1,023,698£                                     

Alliance homes

Refer side cast

.5% Contract Sum


