

Updated kitchen project sheet May 2014

School	Notes	Work Due
BECKET PRIMARY	Removal of 1 x cooker 1 x deep fat fryer and 1 steamer and replace with 1 x 10 grid combi oven and reconfigure central island. Use existing canopy, replace fan and pellum. Install air intake into windows located behind fly screens. Install gas interlock	Completed
BIRDWELL PRIMARY	Additional Combi oven required. Possible small additional spcae being created. Limited space for additional equipment. Academy school - own responsibility	Ordered
BOURNVILLE PRIMARY	Sufficient capacity - may require 2nd service point	Phase 3
BURRINGTON PRIMARY	New service trolley required - From Banwell	Completed
CHRIST CHURCH PRIMARY	Construction of an extention to create additional storage and preparation area. Removal of of oven and 1 x 10 grib combi oven plus reconfiguration of cooking suite and additional transport equipment	Summer Holiday
CHURCHILL PRIMARY	Compliant equipment. Remove 1 x oven and 1 x deep fat fryer and install 1 x combi oven and tabling	Phase 3
COURT DE WYCK PRIMARY	New Service counter required - review service	Ordered
CROCKERNE PRIMARY	Access issues from kitchen to hall. Repair platform lift. Provide 2 x mobile service trolleys	Ongoing
GOLDEN VALLEY PRIMARY	Possible 1 x table top convection oven to increase capacity	Completed
HANNAH MORE INFANT	Significant access and transport issues re delivery to Infant School.Possible support for link corridor and provision of food tech area with the inclusion of u/c dishwasher and storage for crockery etc. New hot trolley required regardless.	Equipment completed
HERONS' MOOR ACADEMY	Storage issues. Requires additional combi oven and removal of one oven range. Academy school but produces for Bay Tree	Completed
HIGH DOWN INFANT	See Junior School	Completed
HIGH DOWN JUNIOR	Transport solution required to deliver meals to Infant site	Completed
KEWSTOKE PRIMARY	Service hot trolley required	Completed
KINGSHILL PRIMARY	Produces for Flax Bourton, Oakhill & Wraxall. Academy. Moving production to Ravenswood. Academy	Summer Holiday
MARY ELTON	Removal of 1 x cooker 1 x deep fat fryer and 1 steamer and replace with 2 x 10 grid combi oven or 1 combi and 1 x table top convection oven and reconfigure central island. No impact in ACM area. Install gas interlock. Check ovens for FF.	Completed
MEAD VALE	Removal of 1 x cooker 1 x deep fat fryer and 1 steamer and replace with 2 x 10 grid gas combi ovens and reconfigure central island. Air intake required via skylight or side windows. Relocate drain from steam under new combi oven.	Summer Holiday

MENDIP GREEN	Possible 1 x table top convection oven to increase capacity	Completed
MILTON PARK PRIMARY	Additional Combi oven required.	June
NORTHLEAZE	Compliant equipment. Remove 1 x oven and 1 x deep fat fryer and install 1 x combi oven and tabling	Phase 3
PORTISHEAD PRIMARY	Unable to meet demand from current facility. Agreed new build facility to include extended hall, expand kitchen and other office accommodation works New equipment to include 2 x combi ovens, additional refrigeration. Reuse some existing equipment and tables etc.	Summer Holiday
ST ANNE'S PRIMARY	Production of meals to be provided from new school. Additional capacity needed at new school. West Wick to become production site for both schools. Total anticipated production numbers 300.	Due for completion December 14
ST FRANCIS PRIMARY	Removal of 1 x cooker, 1 x deep fat fryer and 1 x steamer and replace with 1 x 10 grid combi	Phase 3
ST JOHN THE EVANGELIST	inc 70 From All Saints. Remove Tickenham production New Service trolley required. Remove redundant kit from servery. Provide clearing trolley, cutlery trolley and Mobile service counter	Ongoing
ST MARK'S PRIMARY	Removal of 1 x cooker 1 x deep fat fryer and 1 steamer and replace with 1 x 10 grid combi oven and 1 x table top convection oven and reconfigure central island. Canopy is sound but fans not working correctly. No interlock to ventilation system. Possible issues with electrical supply	Summer Holiday
ST NICHOLAS CHANTRY	Additional table top oven	Completed
ST PETER'S PRIMARY	Equipment upgrade as part of redevelopment. Looking at creation of additional external storage space - mobile service trolleys required for 2nd hall.	Summer Holiday
TICKENHAM PRIMARY	Upgrade from finishing kitchen to production kitchen. Extend existing canopy. Remove 2 ring oven replace with 1 x 10 grid electric combi. Provide 1 x fridge look to convert u/c fridge to freezer. Remove Moffat sink unit. Provide Belling cooker to trolley for childrens food tech.	June
TRINITY PRIMARY	Possible kitchen extension to create more work space and additional cooking equipment. Additional Service point for the community hall. Mobile service trolley and transport equipment	Summer Holiday
UPHILL PRIMARY	Removal of one oven replace with electric combi oven.	June
WALLISCOTE PRIMARY	Poor location of kitchen - transport issues - additional service equipment and transport solution required. 1 x 10 grid combi oven required	Completed
WEST LEIGH INFANT	1 x 10 grid combi required	June
WINDWHISTLE PRIMARY	Additional second service counter required	July
WINSCOMBE	Requires 1 x additional combi oven and possible island reconfigure	Phase 3
WORLE VILLAGE PRIMARY	Possible creation of finishing kitchen to support production received from St Martins. Provision of induction hobs and small table top oven?	Phase 3
WRINGTON	Review of service trolley arrangement and add or replace service trolley	Completed
YATTON JUNIOR	Full upgrade of equipment and ventilation system required. Asbestos present. No compliant ventilation but scheme developed to provide without impacting on ACM's. Removal of 2 x stacking ovens 1 x steamer, 1 x deep fat fryer and sterilizing sink unit and replace with 2 x 10 grid gas combi ovens, tables and pass through dishwasher. New central service spine with floor mounted	Summer Holiday
YEO MOOR PRIMARY	Additional standard oven required and reorganisation of cooking suite	Completed