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What have we done?
1. Review of Policy and other reports - Active Travel England Report, Audit West 

Report and Stage 3 (Post construction) safety audit
2. Technical review and examine existing data – site observations, accident data, 

bus companies and video analysis
3. Consultation with community - Focus Groups, 1:1s, Questionnaires, Councillors
4. Economic considerations
5. Recommendations
6. Cost Estimate



1) Review of Policy and other reports
1. Reallocation of road space for walking and cycling – to include a design that is suitable for significant numbers of cycles and
non-standard cycles

2. Provide a cycle route that is coherent, direct, safe, comfortable, and attractive

3. Mitigate any negative impacts on disabled people or those with protected characteristics.

4. Enable people to safely access local attractions and shops whilst maintaining social distancing

5. Economic recovery by enabling more people to safely visit local shops and by making it a more attractive destination

6. Enhanced public realm through reallocation of road space, parklets, and enhanced street furniture

7. Encourage active travel

8. Reduce dominance of the car

Findings
Unable to draw conclusion for last two objectives for The Beach, Hill Road or Other roads

The Beach – did not meet two objectives and partially met three others.  Fully met one
Hill Road – Met all other objectives



Other reports

Active Travel England (ATE)

ATE inspected the scheme on 
16 June 2023. The Inspection 
Report was provided on 13 
October 2023 and provided a 
summary of the inspection 
outcomes, a policy check and 
critical issues

No critical issues identified.  
Rated as a good quality scheme 
enhanced by placemaking 
features and formalising parking

Audit West

Audit West were tasked with 
carrying out a review to 
understand whether there are 
any areas that North Somerset 
Council (NSC) can learn from 
when planning and undertaking 
similar work in the future 

No overlapping scope

Stage 3 (Post construction) RSA

An external company undertook 
the audit in July 2023. This is a 
standard statutory and council 
process following the 
implementation of a scheme of 
this nature

AECOM has reviewed the safety 
audit and supports the 
recommendations.  Some 
measures will not be required if 
recommendations are introduced 



2. Technical review and 
examine existing data

• No recorded safety issue
• Site observations and review of swept paths on drawings has informed the 

technical section of the report.  Photos sent in of observed behaviours
• Bus companies – improvement on previous situation, inconvenience for those 

with mobility issues (additional journey time to access Hill Road).  Little 
knowledge about bus services including WESTlink and Community Transport.  
Pinch point outside The Pier

• Access issues for some residents on The Beach (although some of this is due to 
inconsiderate parking)



Video Analysis – The Beach



Video Analysis – Hill Road



3. Consultation with Community
Save our Seafront (SoS)
Clevedon Pier and Heritage Trust
Rowing Club
Bid (Business Improvement District)
Input from Local Councillors
First Bus
WESTlink
Nailsea & District Community Transport
Clevedon School



Behavioural change 
due to Climate 
change

The local community do feel that there should be changes to address climate 
change with 54% responding positively and a further 32% maintaining a neutral 
position.
In total – 2,790 questionnaires returned



The Beach



Hill Road



One Way Systems



4. Economic considerations
Local views – no empirical evidence from consultation on reduction in trade

External factors

Cost of living – Reduction in average wages of £128.00
Online shopping – Hospitality, Food/drink back at pre-Covid levels, Fashion lower
Weather - wettest July since 2009.  40% reduction in ticket sales at The Pier
Night-time economy – Night-time economy has not returned to pre-Covid levels

Findings – no direct correlation between scheme implementation and reduction in trade



5. Recommendations – The Beach



Other recommendations
Hill Road
Implement safety audit recommendations
Consider widening use of Parklets by other businesses

Buses
Local promotion of WESTlink and Community Transport

One Way system
Leave in situ, may be local issues which need further investigation
Community led discussion on acceptance of scheme



6. Costings

There will be additional costs for the other Safety Audit recommendations
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